## IR Sudan SUDAN

## Work completion schedule for Rehabilitation of 2 water yards in Damazine locality Blue Nile

	Description		Month 1				Month 2			
Item		Durtion	1	2	3	4	1	2	3	4
1	Delivered the construction materials to the sites as per BOQ									
2	Completedrehabilitation of water yard -86 in Damazine locality as per BOQ.									
3	Completed rehabilitation of water yard -61 in Damazine locality as per BOQ.									
4	Clean the site and hanover the project.									